

Appendix

A. Record of Accomplishments (2003-2008 Short Term Work Program)

The following table identifies the status of those items included in the City of Snellville 2003-2008 Short Term Work Program.

ELEMENT	DESCRIPTION	INITIATION YEAR	COMPLETION YEAR	COST ESTIMATE	FUNDING SOURCE	RESPONSIBLE PARTY	STATUS
Community Facilities.	Expand Recycling Center	2001	2003	\$1,250,000	Local SPLOST	Local	Completed in 2005
Natural Resources	Purchase parcels of land adjacent to park and expand accordingly	2002	2006	\$750,000	Local	Local	One parcel has been purchased and included in park master plan
Land Use	Initiate & submit 10 year comprehensive plan update to RDC six months prior to expiration	2008	2008	N/A	Local	Local	Underway
Community Facilities	Connectivity of sidewalks in city-build additional sidewalks	2003	2008	\$2,000,000	ISTEA SPLOST	Local	Ongoing
Natural Resources	Inventory and assessment of historic resources and sites	2000	2003	\$1000	Local	Local	Snellville Historical Society doing some preliminary work on this task
Community Facilities	Develop Transportation funding plans	1999	2008	\$15,000,000	GADOT, ISTEA, LCI,	FED, GADOT	Ongoing
Natural Resources.	Preservation recommendations for historic resources and sites	1994	2003	N/A	Local	Local	Not initiated to date

ELEMENT	DESCRIPTION	INITIATION YEAR	COMPLETION YEAR	COST ESTIMATE	FUNDING SOURCE	RESPONSIBLE PARTY	STATUS
Community Facilities	City Hall relocation project / Establish Town Center	2002	2005	\$6,000,000	Local SPLOST	Local	City Center completed in 2006/Town Center underway
Community Facilities	Park capital improvements program: including trails and restrooms.	2003	2008	\$1,000,000	Local	Local	Master plan completed; some improvements completed & others programmed with SPLOST funding
Natural Resources	Purchase parcel(s) for North Park, North of Hwy 78	2003	2007	\$1,000,000	Local SPLOST Gov.Green Space	Local	Parcel acquired on Oak Road; has been master planned through Signature Community program (2006-07)
Economic Development	Provide incentives to encourage redesignation and redevelopment of commercial areas along Hwy.78	2002	2008	\$250,000	Evermore Corridor Improvement Assoc. Local	Evermore CID, Local	Corridor Overlay district adopted for area; GADOT median project is underway
Community Facilities	Adopt incentives for vanpools, carpools, and ridesharing	2004	2008	\$5,000	Local Gwinnett DOT	Local, GWCO	City has partnered with Clean Air Campaign; GRTA now operating express bus from Snellville
Community Facilities	Develop a storm water detention pond maintenance program to improve water quality	2003	2008	\$200,000	Local	Local	Initial work underway
Community Facilities	Complete a storm sewer as-built system survey and capital improvements program for system maintenance	2003	2008	\$100,000	Local	Local	Initial work underway

ELEMENT	DESCRIPTION	INITIATION YEAR	COMPLETION YEAR	COST ESTIMATE	FUNDING SOURCE	RESPONSIBLE PARTY	STATUS
Economic Development	Complete an updated downtown market study	2005	2005	\$40,000	Local, DDA	DDA	Not initiated to date